
Agency contact information:  Sam Filetti,  Project Manager, 425-388-6698, 
sam.filetti@co.snohomish.wa.us 

FMSIB Quarterly Project Report May 2006 

   FMSIB PROJECT # 54 
 

Agency Name and Project Title 
Snohomish County 
Granite Falls Alternate Route 
 

Contractor 
Project not yet advertised or awarded 

Project Description 
Construct two miles of new two-lane road as a bypass route north of Granite 
Falls.  The route will directly connect SR-92 to the Mountain Loop Highway, 
providing an alternate route for truck traffic.  
  

Recent Progress 
Cultural resources (MOA) at Tulalip waiting for signature.  Design is on schedule.  FONSI, MOA at WSDOT on critical path 
for completion 
 

Design / Construction Impacts 
Short term: Design is underway and on-schedule.  
Long term: The project is on schedule for a January 2008 advertisement for construction bids. Increased construction costs 
are projected as a result of the new cultural resources requirement, and projected inflationary increases. 
 
 

Environmental Impacts / Compliance  
FONSI, MOA are at WSDOT on critical path for 
completion 
 

Impacts to Traffic 
n/a 
 

 

Project Milestones Scheduled Attained Milestone Outlook 

PE Complete 01/07 M/Y EA is at WSDOT for review.  60% draft design plans submitted. 

RW Complete 12/07 M/Y We have purchased 50% of the land needed for this project.  

Contract Advertised 01/08 M/Y  

Contract Awarded 02/08 M/Y  

Groundbreaking 03/08 M/Y  

Open to Traffic 08/09 M/Y  

 
Project Cost Summary: 
 
Preliminary Engineering 
Right-Of-Way 
Construction 
Total Project Cost 
 
 
 
Funds Auth: $  

 
Dollars in  
millions 

 
$2,337,000 

$4,529,000 

$20,967,989 

$27,833,989 

 

 

            

 

 
Percent 
of total 

 
9% 

16% 

75% 
 

 

 

          Expenditures: 
 

                          Date      Planned        Revised               Actual 
                              9/05       $____   0    _________ 
                            11/05       $_____0          ________     
                              2/06       $           0    _   ________                         
                              5/06       $  ____0     _____0____                
                              8/06       $ ____ 0     _____ 0_____         ___  ___   _ 
                             11/06     $____   0    ____    0___            __             _      
                             02/07     $_60,674    ____    0___            __             _      
                             05/07     $_60,674    ____    0___            __             _      
                             08/07     $____   0    ____    0___            __             _ 
                TOTAL 05-07     $ 121,348 
 
       Carryover of 05-07     $             0 
         Total 07-09               $             0               
     GRAND TOTAL            $  121,348 

 

Freight Mobility  
Strategic Investment Board 


	F
	FMSIB Quarterly Project Report May 2006
	Project Milestones
	Scheduled
	Attained





<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /All
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Warning
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJDFFile false
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /ColorConversionStrategy /LeaveColorUnchanged
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /SyntheticBoldness 1.00
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveEPSInfo true
  /PreserveHalftoneInfo false
  /PreserveOPIComments false
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputCondition ()
  /PDFXRegistryName (http://www.color.org)
  /PDFXTrapped /Unknown

  /Description <<
    /FRA <>
    /ENU (Use these settings to create PDF documents with higher image resolution for improved printing quality. The PDF documents can be opened with Acrobat and Reader 5.0 and later.)
    /JPN <FEFF3053306e8a2d5b9a306f30019ad889e350cf5ea6753b50cf3092542b308000200050004400460020658766f830924f5c62103059308b3068304d306b4f7f75283057307e30593002537052376642306e753b8cea3092670059279650306b4fdd306430533068304c3067304d307e305930023053306e8a2d5b9a30674f5c62103057305f00200050004400460020658766f8306f0020004100630072006f0062006100740020304a30883073002000520065006100640065007200200035002e003000204ee5964d30678868793a3067304d307e30593002>
    /DEU <>
    /PTB <>
    /DAN <>
    /NLD <>
    /ESP <>
    /SUO <>
    /ITA <>
    /NOR <>
    /SVE <>
  >>
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice




